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Meeting Minutes Transmittal

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting

Federal Building/Room 590-A
Richland, Washington

November 5, 1998
2:00 p.m. to 2:45 p.m.

The undersigned indicate by their signatures that these meetings minutes
re act the actual occurrences of the above dated Unit Managers Meeting.

Date: ^3 Jsee^ ^49q
David W. Teml5letor Project Manager, RL

Date: i	 9r-zxiri	 ,

A. B. 6t n , Project Manager, Washington State Department o£ Ecolo ,212
i	 ."b 0

RECOOv

Purpose: Discuss BWHC 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

300 Area BWHC 

,(

Facility Transition General Topics PMM, BWHC Concur

V;2, l ^ \ "^'^'^' `^	 Date:	 / 3 -J—(,47  H 71?

D. E. Rasmussen, Contractor Representative, BWHC



Attachment 1

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting

Federal Building/Room 590-A
Richland, Washington

November 5, 1998
2:00 p.m. to 2:45 p.m.

Agenda

1. Introductions)

a. Ecology interfaces/clarification

2. Previous Meeting Minutes

3. 303-K status

4. Action item review

a. Silver list issues closeout status, 324/327

11.8	 324 Building, Na-contaminated shielded glovebox (SCW)

16.3.8 324 Building, tanks secondary containment and leak detection

16.3.11 327 Building, RLWS secondary containment and leak detection

S.	 Other topics/discussions

a. 327 TRU Special-Case Waste (SCW) one-gallon containers status

b. Cesium chloride status, TPA M-92-04 (Complete transfer of all 300
Area Cs/Sr to WESF and/or Approved storage location, December 1998)

c. RCRA/CERCLA integration activites status, recent WIDS database
review.

d. 324/327/340 Facility RLWS isolation activites status

e. 327 RLWS leak detector repair status

f. Waste designation white paper status

g. Facility tours

h. Other topics

6.	 Schedule next meeting



Attachment 2

300 Area BWHC Facility Transition General Topics
Project Manager's Meeting

Federal Building/Room 590-A
Richland, Washington

November 5, 1998
2:00 p.m. to 2:45 p.m.

1. Introductions

a.	 Ecology interfaces/clarification

A. Stone (Ecology) reported that facility managers will be
assigned to specific facilities by January 1, 1999.

2. Previous Meeting Minutes Approval

There were comments made during the meeting regarding the November
5, 1998 Project Manager (PMM) minutes. The changes will be
incorporated and the minutes will be circulated for approval and
signature by A. Prignano (WMH).

3. 303 -K Status

A. Stone announced that J. Wallace (Ecology) will be assuming
responsibility for remaining activities at 303 -K. Ecology
.representatives toured the 303-K facility on October 21, 1998.
A. Stone stated that Ecology received DOE-RL's white paper
regarding its position on the uranium issue, and that Ecology has
not formulated a response. E. Mattlin (DOE-RL) stated that a
determination needs to be made whether 303 -K will fall under the
RCRA/CERCLA integration because the draft CERCLA documentation is
due in December 1998. E. Mattlin and A. Stone will inquire within
their respective organizations in an effort to determine the path
forward.

4. Action Item Review

a.	 Silver List issues closeout status, 324/327

11.8, 324 Building, Na SCW in shielded glovebox

16.3.8, 324 Building, tanks secondary containment and leak
detection

16.3.11, 327 Building, RLWS secondary containment and leak
detection

D. Rasmussen (BWHC) stated that the closeout forms for the three
remaining Silver list issues have been reviewed internally and
comments are being incorporated. A. Stone requested clarification
in the minutes to reflect that Ecology had been provided the three
Silver list closeout forms, which were reviewed and sent back to
BWHC with comments.

D. Rasmussen indicated that the revised closeout forms will be
resubmitted to Ecology for approval.

5. Other Topics/Discussions

a.	 327 TRU Special-Case Waste (SCW) one-gallon containers status



The status will be available later today and sent via e-mail to
A. Stone.

b.	 Cesium chloride status, TPA M-92-04 (Complete transfer of all 300
Area Cs/Sr to WESF and/or approved storage location, December
1998)

D. Rasmussen stated that the completion package documenting the
transfers is being circulated for signature. Following DOE-RL
approval, a letter will be transmitted to Ecology by December 1998
to close out this issue.

C.	 RCRA/CERCLA integration activities status, recent WIDS database
review

D. Rasmussen stated that Bechtel, the Environmental Restoratation
Contractor, has been conducting walk-downs of the waste sites
listed on the WIDS data base in anticipation of future walk-downs
by EPA. A. Stone requested notification when EPA initiates walk-
downs so that Ecology may coordinate its walk-downs.

d. 324/327/340 Facility RLWS isolation activities status

D. Rasmussen reported that some of the engineering job packages
for valve isolation and tank installation are under review. The
facility managers are interacting with FDH to formulate
engineering solutions.

e. 327 RLWS leak detector repair status

D. Rasmussen reported that the leak detector was repaired in
October 1998. BWHC will follow up with correspondence to Ecology
documenting the repair.

f. Waste designation white paper status

D. Rasmussen stated that final comments are being incorporated
into the waste designation document, and the document should be
transmitted to Ecology by the week of 11/27/98.

g. Facility tours

A 327 Building tour for Ecology was scheduled November 9, 1998,
from 2 - 4 p.m.

h. Other topics

There were no new topics for discussion

6.	 Schedule Next Meeting

Ecology, DOE-RL and BWHC agreed to hold the next PMM on
January 14, 1999, at the Federal Building, Richland, Washington.



Attachment 3

Attendance List

Meeting Title:	 300 Area BWHC Facility Transition General Topics
Project Managers Meeting

Date:	 November 5. 1998
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Distribution

J.	 G. Adler WMH H6-24
J.	 K. Bartz Ecology B5-18
E.	 J. Bitten BWHC L1-02
R.	 C. Bowman WMH H6-24
C.	 E. Clark RL A5-15
G.	 P. Davis Ecology B5-18
M. DeLeon FDH N1-26
L.	 A. Dietz BHI HO-20
R.	 L. Guillen RL L1-03
D.	 C. Langstaff RL LS-65
L.	 J. Liminski LMH H8-71
E.	 M. Mattlin RL A5-15
S.	 M. Price FDH H6-23
A.	 L. Prignano. WMH H6-24
D.	 E. Rasmussen BWHC L1-04
J.	 G. Riddelle BWHC L1-02
A.	 B. Stone Ecology B5-18
D.	 W. Templeton RL L5-65
J.	 J. Wallace Ecology B5-18
M.	 S. Wright BWHC L1-02

ADMINISTRATIVE RECORD (two copies): 300 Area BWHC General Topics
Project Managers' Meeting, (5-3 -4) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford
Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),
(509)-376-1057.
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